
WEEKLY PROGRESS UPDATE
FOR FEBRUARY 20 - FEBRUARY 26, 1998

EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from February 20 to February 26, 1998.

1. SUMMARY OF ACTIONS TAKEN

UXO Surveys

No UXO surveys were performed during this period.

Drilling

The shallow and deep monitoring wells at MW-19 were installed at 38-48 feet bgs and 293-298 
feet bgs.  The second Barber Rig is installing monitoring well MW-3M1 at 240-245 feet bgs and
MW-3M2 at 180-185 feet bgs.

Samples

Groundwater samples were collected from monitoring wells MW-2S, MW-2M1, MW-2M2, FS-
14/MW-3 and USFW228040. 

Water Level Measurements

The next synoptic round of water level measurements is scheduled for March 31, 1998.

Plans and Reports

All Final FSPs are complete at this time.  Revision pages for the Surface Water/Sediment FSP
and the Groundwater FSP are currently being prepared.  The Interim Results Report was
submitted on February 26.

Meetings

A technical meeting was convened with EPA, USGS, and MADEP on February 26 to discuss
progress on the project.  The next IAGS Review Team meeting is scheduled for Monday, March
2, at the Forestdale School.
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2. SUMMARY OF DATA RECEIVED

Preliminary non-validated data that were received during the reporting period for explosives
analyses are presented in Table 1 for soil samples, Table 2 for sediment samples, Table 3 for
groundwater samples, and Table 4 for surface water.  Results from soil samples were as follows:

C Explosive compounds were detected by the CRREL Screen Method in a soil sample
collected from 1.5-2.0 feet bgs at MW-30.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (February 13 to February 19, 1998) February 20, 1998
Interim Results Report February 26, 1998

4. SCHEDULED ACTIONS

During the next week, installation of the intermediate depth wells at MW-3 will be completed.
Groundwater sampling will continue at monitoring well locations MW-3S, MW-3D, MW-19S
and MW-19D.  The UXO Contractor will mobilize to the site to continue clearance activities.

Table 1. Preliminary (non-validated) Results for Explosives in Soil Samples

Sample ID Location
Sample
Depth

(feet bgs)
Method Compound

BGHOAA Area 16, Grid O 0-0.5 8330 ND

BGLIAA Area 18, Grid I 0-0.5 8330 ND

S30DBA Soil Boring MW-30 1.5-2.0 CRREL TNT/DNT

RDX/HMX

Table 1 Ac ronyms &  Abbreviation s:

8330 - EPA Method 8330

CRREL - CRREL  Explosives Screen

ND - No Detected Explosives Compounds
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Table 2. Preliminary (non-validated) Results for Explosives in Sediment

Sample ID Location

Sample
Depth

(feet bgs) Method Compound

D33BAA Area 33 (Snake Pond), Sample B 0-0.5 8330 ND

D33BAD Area 33 (Snake Pond), Sample B (dup) 0-0.5 8330 ND

Table 2 Ac ronyms &  Abbreviation s:

8330 - EPA Method 8330

ND - No Detected Explosives Compounds

Table 3. Preliminary (non-validated) Results for Explosives in Groundwater

Sample ID
Location

Sample
Depth Method Compound

W05M1A Monitor ing Well MW-5M1 210-215 8330 ND

W05SSA Monitoring Well MW-5S 119-129 8330 ND

W07M2A Monitor ing Well MW-7M2 170-175 8330 ND

WF70XA Monitoring Well FS-12/MW-70 132.5-1 37.5 8330 ND

WSA01A Sandw ich Tow n Well N o. 1 8330 ND

WSA01AD Sandwich Town Well No. 1 (dup) 8330 ND

WSA02A Sandw ich Tow n Well N o. 2 8330 ND

WSA03A Sandw ich Tow n Well N o. 3 8330 ND

WSA04A Sandw ich Tow n Well N o. 4 8330 ND

WSA05A Sandw ich Tow n Well N o. 5 8330 ND

WSA06A Sandw ich Tow n Well N o. 6 8330 ND

WSA07A Sandw ich Tow n Well N o. 7 8330 ND

WSA08A Sandw ich Tow n Well N o. 8 8330 ND

WSA09A Sandw ich Tow n Well N o. 9 8330 ND

WSA10A Sandwich Town Well No. 10 8330 ND

Table 3 Ac ronyms &  Abbreviation s:

8330 - EPA Method 8330

ND - No Detected Explosive Compounds
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Table 4. Preliminary (non-validated) Results for Explosives in Surface Water

Sample
ID Location Method Compound

P33AAA Area 33 (Snake Pond), Sample A 8330 ND

P33AAD Area 33 (Snake Pond), Sample A (dup) 8330 ND

P33BAA Area 33 (Snake Pond), Sample B 8330 ND

P33CAA Area 33 (Snake Pond), Sample B 8330 ND

Table 4 Ac ronyms &  Abbreviation s:

8330 - EPA Method 8330

ND - No Detected Explosive Compounds


